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French Quarter Infrastructure Improvement Project
Status Update - May 8, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is
currenlty implementing a $6 million reconstruction project which calls for removing and replacing existing water and
drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks when necessary
and installing American with Disabilities Act-compliant curb ramps at intersections.

Status

100 (Ca nal - |beI’VI||e) Anticipated Construction Timeline: Apr. 24 - Jun. 29

Completed: Installed more than 50 feet of new water lines and more than 130 ft. of new drainage lines.

o Completed: Entergy Electric has pulled each of the existing lines with the exception of the line to Krystal, which
will be addressed this week.

e Upcoming Lane Closures: Travel and parking lane closure on Canal St. from Dorsiere to Bourbon St. begins
Tuesday, May 8 at 8 a.m. and will last approximately two weeks while crews connect the new water line to the
City’s system.

o Entergy Electric will run the new lines in the trench below the new drainage line that work will begin in about
three weeks.

e Based on feedback provided at the last on-site status meeting, the project team is preparing to install temporary

lighting near the screened project area. The lights would be powered by generators as additional arms; lighting
fixtures can’t be added to the existing streetlights.

200 (Iberville — Bienville) Anticipated Construction Timeline: July 5 — August 29

e Ongoing exploratory work

300 (Bienville - COﬂti) Anticipated Construction Timeline: May 15 - Jun. 29

e Upcoming Closure: Full block closure begins May 15, 2017 at 8 a.m., expect to see fencing and screens similar
to the 100 block of Bourbon St.

e Ongoing exploratory work

e Crews continue to locate sewer house connections on the lake side of Bourbon St. to determine if conflicts will
occur with new drainage/water lines

o Entergy Gas will install new connections from the high pressure main; expect sidewalk disruptions at five
locations on the lake side of Bourbon St. this week. Access to businesses will be maintained.

400 (COI’]ti - St. Louis) Anticipated Construction Timeline: Jul. 5 - Aug. 29

e Ongoing exploratory work

500 (St Louis - TOU|OUS€) Anticipated Construction Timeline: Sept. 5 - Oct. 26

e Ongoing exploratory work
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600 (Toulouse - St. Peter)  Anticipated Construction Timeline: Nov. 1 - Dec. 15

e Ongoing exploratory work

700 (St Peter - St. Ann) Anticipated Construction Timeline: Sept. 5 - Oct. 26

e Ongoing exploratory work

800 (St Ann - Dumaine) Anticipated Construction Timeline: Nov. 1 - Dec. 15

o Ongoing exploratory work
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